Event ID	IFOA Region	State Forest	Compartment	POEO Schedule/Non-scheduled	EPL Licensed/ Unlicensed	Nature of Operation	Silviculture	Intensity	Net Harvest Area (ha)	Estimated Yield (m³)	Dates (DD-MM-YY)										Slope Class (percentage of compartment - total must add up to 100)					Inherent Hazard Level	Roads - length in metres			Drainge Feature Crossings (No. of:)		Unmapped Drainage Line Harvesting	TSL Schedule 6 (No. of)	
											Plan Approved	Operation Proposed	Operation Commenced	Operation Suspended	Operation Recommenced	Operation Completed	EPL Commencement	EPL Temporarily Ceased	EPL Recommenced	EPL Final Ceased	<10°	11-20°	21-25°	26-30°	31°+		New Road to be Constructed	Road with Grade >10°	Road on Slopes >30°	New Crossings	Existing Crossings to be used		FCNSW Mgr. Approval	EPA Approval
14197	Tumut	Bago	38	Non-scheduled	Unlicensed	Both	STS <50%	M	179	4840	19-Feb-10	01-Mar-19	09-Mar-12	31-May-12							87.5	12.5	0.0	0.0	0.0	1	0	0	0	0	2	No	0	0
20590	Tumut	Bago	3	Non-scheduled	Unlicensed	Both	STS <50%	H	81	2700	23-Apr-15		11-Jan-17	28-Sep-17	19-Mar-18	03-Jul-18					90.0	10.0	0.0	0.0	0.0	1	0	0	0	0	2	Yes	0	0
20675	Tumut	Ingebirah	2463	Scheduled	Licensed	Both	STS <50%	H	6	540	10-Dec-15	01-Nov-18									5.0	53.0	38.0	4.0	0.0	2	0	0	0	0	0	No	0	0
20676	Tumut	Ingebirah	2464	Scheduled	Licensed	Both	STS <50%	H	12	1000	10-Dec-15	01-Nov-18									1.0	89.0	10.0	0.0	0.0	1	0	0	0	0	0	No	0	0
20677	Tumut	Ingebirah	2465	Scheduled	Licensed	Both	STS <50%	H	32	2900	10-Dec-15	01-Nov-18	20-Feb-18	20-Apr-18							7.0	59.0	31.0	3.0	0.0	1	320	0	0	1	1	No	1	0
20678	Tumut	Ingebirah	2466	Scheduled	Licensed	Both	STS <50%	H	4	360	10-Dec-15	01-Nov-18									0.0	11.0	69.0	19.0	1.0	2	0	0	0	0	1	No	0	0
20679	Tumut	Ingebirah	2467	Scheduled	Licensed	Both	STS <50%	H	48	4300	10-Dec-15	01-Nov-18									2.0	25.0	24.0	29.0	20.0	2	0	0	0	0	0	No	0	0
20681	Tumut	Ingebirah	2469	Scheduled	Licensed	Both	STS <50%	H	6	540	10-Dec-15	01-Nov-18									55.0	45.0	0.0	0.0	0.0	1	0	0	0	0	0	No	0	0
20682	Tumut	Ingebirah	2470	Scheduled	Licensed	Both	STS <50%	H	38	3460	10-Dec-15	01-Nov-18									50.4	45.9	3.7	0.0	0.0	1	0	0	0	0	0	No	0	0
20683	Tumut	Ingebirah	2471	Scheduled	Licensed	Both	STS <50%	H	4	360	10-Dec-15	01-Nov-18									64.1	29.3	5.2	1.4	0.0	1	0	0	0	1	0	No	0	0
12634	Tumut	Bago	8	Non-scheduled	Unlicensed	Both	STS <50%	H	85	8250	16-Mar-18		03-Apr-18			3-Jul-18					78	23	0	0	0	1	0	0	0	0	4	No	1	1
126350	Tumut	Bago	66	Non-scheduled	Unlicensed	Both	STS >50%	H	132	6800	10-May-18	1-Sep-18		27-Jun-18							89	11	0	0	0	1	0	0	0	0	5	No	1	1

Estimated Intensity - H >44m3/ha, M 44-18m3/ha, L >18m3/ha