

| Event ID | IFOA Region | State Forest | Compartment | POEO Schedule/Non-scheduled | EPL Licensed/Unlicensed | Nature of Operation | Silviculture | Intensity | Net Harvest Area (ha) | Estimated Yield (m³) | Dates (DD-MM-YY) | | | | | | Slope Class (percentage of compartment - total must add up to 100) | | | | | Inherent Hazard Level | Roads - length in metres | | | | | Unmapped Drainage Line Harvesting | TSL Schedule 6 (No. of) | | | | | | | |
|----------|-------------|--------------|-------------|-----------------------------|-------------------------|---------------------|--------------|-----------|-----------------------|----------------------|------------------|--------------------|---------------------|---------------------|-----------------------|---------------------|--|------------------------|-----------------|------------------|------|-----------------------|--------------------------|--------|--------|------|------------------------------------|-----------------------------------|-------------------------|----------------------|---------------|-------------------------------|---------------------|--------------|---|---|
| | | | | | | | | | | | Plan Approved | Operation Proposed | Operation Commenced | Operation Suspended | Operation Recommended | Operation Completed | EPL Commencement | EPL Temporarily Ceased | EPL Recommended | EPL Final Ceased | <10° | | 11-20° | 21-25° | 26-30° | 31°+ | New Road Network to be Constructed | | Road with Grade > 10° | Road on Slopes > 30° | New Crossings | Existing Crossings to be used | ECNSW Mgr. Approval | EPA Approval | | |
| 14197 | Tumul | Bago | 38 | Non-schedule | Unlicensed | Both | STS <50% | M | 179 | 4840 | 19-Feb-10 | | 09-Mar-12 | 31-May-12 | | | | | | | | 87.5 | 12.5 | 0.0 | 0.0 | 0.0 | 1 | 0 | 0 | 0 | 0 | 0 | No | 0 | 0 | |
| 20059 | Tumul | Bago | 81 | Non-schedule | Unlicensed | Both | STS <50% | H | 237 | 19500 | 25-Jun-14 | | 25-Mar-15 | 08-May-15 | 17-Sep-15 | | | | | | | 54 | 37 | 8 | 1 | 0 | 1 | 1450m | 0 | 0 | 0 | 0 | 1 | No | 0 | 0 |
| 10488 | Tumul | Bago | 3 | Non-schedule | Unlicensed | Both | STS <50% | H | 81 | 2700 | 23-Apr-15 | Jan-16 | | | | | | | | | | 90 | 10 | 0 | 0 | 0 | 1 | 0 | 0 | 0 | 0 | 0 | 2 | Yes | 0 | 0 |
| 10488 | Tumul | Bago | 4 | Non-schedule | Unlicensed | Both | STS <50% | H | 234.5 | 8550 | 23-Apr-15 | Jan-16 | | | | | | | | | | 81 | 19 | 0 | 0 | 0 | 1 | 0 | 0 | 0 | 0 | 2 | Yes | 0 | 0 | |