

Event ID	IFOA Region	State Forest	Compartment	POEO Schedule/Non-scheduled	EPL Licensed/Unlicensed	Nature of Operation	Silviculture	Intensity	Net Harvest Area (ha)	Estimated Yield (m³)	Dates (DD-MM-YY)						Slope Class (percentage of compartment - total must add up to 100)					Inherent Hazard Level	Roads - length in metres					Unmapped Drainage Line Harvesting	TSL Schedule 6 (No. of)						
											Plan Approved	Operation Proposed	Operation Commenced	Operation Suspended	Operation Recommenced	Operation Completed	EPL Commencement	EPL Temporarily Ceased	EPL Recommenced	EPL Final Ceased	<10°		11-20°	21-25°	26-30°	31°+	New Road Not yet Constructed		Road with Grade > 10°	Road on Slopes > 30°	New Crossings	Existing Crossings to be used	ECNSW Mgr. Approval	EPA Approval	
14197	Tumul	Bago	38	Non-schedule	Unlicensed	Both	STS <50%	M	179	4840	19-Feb-10		09-Mar-12	31-May-12								87.5	12.5	0.0	0.0	0.0	1	0	0	0	0	0	No	0	0
20059	Tumul	Bago	81	Non-schedule	Unlicensed	Both	STS <50%	H	237	19500	25-Jun-14		25-Mar-15	08-May-15	17-Sep-15							54	37	8	1	0	1	1450m	0	0	0	1	No	0	0
10488	Tumul	Bago	3	Non-schedule	Unlicensed	Both	STS <50%	H	81	2700	23-Apr-15	Mar-16										90	10	0	0	0	1	0	0	0	0	2	Yes	0	0
10488	Tumul	Bago	4	Non-schedule	Unlicensed	Both	STS <50%	H	234.5	8550	23-Apr-15	Mar-16										81	19	0	0	0	1	0	0	0	0	2	Yes	0	0